SCGA Well Protection Program Work Plan July 9, 2008

	9, 2008
Month	Action
January 2008	Workshop: Purpose (Chapter)
	2.05) and Definitions (Chapter
	2.10).
	 WRIME analysis and BIA
	coordination begins and continues
	through the end of March.
February 2008	 Workshop: Trust Fund (Chapter
	2.15), Well Protection Fee
	(Chapter 2.20), and Sunset
	Provision (Chapter 2.35).
	Discuss Collection of fees
·	(Business agreements with land
	use agencies).
March 2008	 Workshop: Eligibility (Chapter
	2.25) and Benefits (Chapter 2.30)
April 2008	• Workshop: Fee amount (Appendix
	1) and Establishment of fee/nexus
	report.
May 2008	Workshop: Fee amount (Appendix
	1) and Establishment of fee/nexus
	report (continued).
June 2008	Counsel review of Ordinance.
July 2008	 Counsel review of Ordinance.
·	Resolution of fee issues
	BIA outreach.
August 2008	1st draft of Ordinance.
September 2008	Board and Council Outreach.
October 2008	Review of Ordinance and begin
	public outreach.
	Develop business agreements
	between SCGA and land use
N 1 0000	authorities.
November 2008	Final draft of Ordinance.
December 2008	Publish Public Notice.
January 2009	Adopt Ordinance.
	Approve business agreements
	between SCGA and land use
	authorities.
February 2009	Begin registration.
March 2009	 Start collection of fee.